
Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 03/30/14

Wanzek began removing rock and some top soil stripping in area 3.

Michels mobilized to site for substation construction, they also received substation steel structures.

Work Force

Minnesota Power — i

Wanzek-8

Michels - 4
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Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 03/23/14

Bison 4 Substation main power transformer filled and tested

Wanzek inspecting / repairing silt fence and prepping equipment.

Work Force

Minnesota Power — i

Wanzek —6

Michels
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